

December '06 update - Message from Martha

Message from Martha Garland, Vice Provost and Dean Office of Enrollment Services and Undergraduate Education SIS Project Sponsor



Martha Garland

Design Phase is underway!

During this phase, project teams are building upon concepts that were approved during the Fit/Gap phase. This approach provides us with an opportunity to validate recommendations as the designs for the system modifications are created. In short, we test the recommended system modifications in a controlled environment, analyze any bugs we encounter, then re-test or make additional modifications as needed.

A Productive Year for the SIS Project!

As 2006 comes to a close, I think it's important to take stock of how far we have come with the SIS Project. Last year at this time, The SIS Project Charter and budget was approved. Since that time, our entire project team has been assembled, and 1234 individual analysis sessions have been conducted to review business processes as they relate to the PeopleSoft SIS upgrade. At present, the project team has recommended 191 technical modifications and 78 business process changes. Needless to say, we have come a long way in a short period of time, and expect continued progress in 2007 as we move closer to our goal of an integrated system for faculty, staff and students!

Happy Holidays to you all!